
Project History:
This segment of roadway was originally graded 
and paved in 1950.  Since then, there were 
numerous spot improvements performed. Most 
recently, a resurfacing was performed on the west 
half in 1995 and the east half was resurfaced in 
2001.

A project scoping  report was completed in 
January 2015.

Recent Changes and Updates
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Pavement resurfacing and drainage 
improvements on Highway 37 from Hibbing 
to the interchange with Highway 53.

Project Description:

2014
Total Project Cost Estimate (millions)
Date in which the project entered into the STIP:

Construction Letting: 4.2
Other Construction Elements: 0.4
Engineering: 0.8
Right of Way: 0.0
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Total: 5.4 6.6
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Construction cost estimates are adjusted to the mid-year of construction, using inflation rates provided by 
OTSM.

Key Cost Estimate Assumptions:
The current estimate was prepared in January of 2015. The estimate includes costs 
for pavement resurfacing and drainage improvements. The cost change is because 
7.7 miles of paving was added but the resurfacing of the shoulders was also 
eliminated.

Project Risks:
There is the potential for contaminated materials at a former gas station at the 
intersection of South County Road 25.

State Project No. 6947-50
From Highway 169 in Hibbing to Highway 53

Hwy 37
PROJECT SUMMARY

District 1
Minnesota Department of Transportation

1123 Mesaba Ave
(218) 725-2700

District Engineer: Duane Hill
Project Manager: Michael Kalnbach

Revised Date: 12/15/2015

Primary Purpose:
Performance-based Need: Pavement Condition

Investment Category:

Environmental Approval Date: Pending Approval

Schedule:

Municipal Consent Approval Date: Not Needed
Geometric Layout Approval Date: Not Needed
Construction Limits Established Date: Pending Approval
Original Letting Date: 05/19/2017
Current Letting Date: 03/24/2017
Construction Season: 2017
Estimated Substantial Completion: Fall 2017
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